A

7‘ Washington State .

\ / ’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/S

C-9385 LE /LW / WB Detour / EB Detour

Staked by Date Work Started Date Work Completed Date

N/A 4/25/2019

Calculated by Date Checked by Date Inspector Date

Dean A. Long Mark Lee Dean A. Long 6/8/20

6/30/2020 7/10/2020

Bid Item 083
TRAFFIC CONTROL SUPERVISOR

Group #1,2,3,4,5

Lump Sum (L.S.)

Estimate # 18

$/Unit: $75,000.00 - Round to nearest Hundredth

This bid item is paid by lump sum and the amount paid is based off the
attached spreadsheet "Lump Sum Breakdowns_2 yr Schedule.xIsx" sheet tab
titled "Item 83". Per that spreadsheet, the contractor is paid $3,314.29 for the
Traffic Control Supervisor. Further more, the spreadsheet breaks out the 5
Groups and gives the amount to be paid in each Group.

OK TO PAY $ 662.85 GROUP 01
OK TO PAY $ 662.86 GROUP 02
OK TO PAY $ 662.86 GROUP 03
OK TO PAY $ 662.86 GROUP 04

OK TO PAY $ 662.86 GROUP 05
Total All Groups $ 3,314.29

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.

Num Complete Entry No.  nit. Date Init. Date No.




0083 TRAFFIC CONTROL 01 6/30/2020 L.S. 662.85 651 MEL 07/10/20 EK 07/15/20 18
SUPERVISOR

0083 TRAFFIC CONTROL 02 6/30/2020 L.S. 662.86 635 MEL 07/10/20 EK 07/14/20 18
SUPERVISOR

0083 TRAFFIC CONTROL 03 6/30/2020 L.S. 662.86 636 MEL 07/10/20 EK 07/14/20 18
SUPERVISOR

0083 TRAFFIC CONTROL 04 6/30/2020 L.S. 662.86 637 MEL 07/10/20 EK 07/14/20 18
SUPERVISOR

0083 TRAFFIC CONTROL 05 6/30/2020 L.S. 662.86 638 MEL 07/10/20 EK 07/14/20 18
SUPERVISOR

Attachments
Lump Sum

&

Breakdowns_2 yr
Schedule.xlsx
Microsoft Excel
Worksheet

133 KB

DOT Form IP 422-635ER EF
Revised 4/2009




Lump Sum Breakdown

Item 5 - Removing Miscellaneous Traffic Item
Lump Sum Amount - $ 1,500.00

Group 01

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 12 - Detour Removal
Lump Sum Amount - $ 250,000.00

| ESTIMATE 17 |
Amount % Amount Due Total % Total Paid
Complete Complete to Date
Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50 $67,863.06 35.00% [NCOS0  35.00% $23,752.07
LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00
Group 03 = $83,386.00

JE Detour Removal $83,386.00 35.00% 35.00% $29,185.10

JW Detour Removal $28,607.50 $0.00 0.00% $0.00
$250,000.00 $52,937.17 $52,937.17
| ESTIMATE 18 |
9 Total % Total Paid
Amount & Amount Due ol 7o otal el
Complete Complete to Date
Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50 $67,863.06 15.00% $10,179.46 50.00% $33,931.53
LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00
Group 03 = $83,386.00
JE Detour Removal $83,386.00 15.00% $12,507.90 50.00% $41,693.00
JW Detour Removal $28,607.50 $0.00 0.00% $0.00
$250,000.00 $22,687.36 30.25% $75,624.53
| ESTIMATE XX |
0, ) IP 1
Amount 7 Amount Due Total % Total Paid
Complete Complete to Date
Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50 $67,863.06 $0.00 50.00% $33,931.53
LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00
Group 03 = $83,386.00
JE Detour Removal $83,386.00 $0.00 50.00% $41,693.00



Lump Sum Breakdown

Item 12 - Detour Removal
Lump Sum Amount - $ 250,000.00

JW Detour Removal $28,607.50 $0.00 0.00% $0.00
$250,000.00 $0.00 $75,624.53
| ESTIMATE XX |
0 P "
Amount % Amount Due Total % Total Paid
Complete Complete to Date
Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50 $67,863.06 $0.00 50.00% $33,931.53
LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00
Group 03 = $83,386.00
JE Detour Removal $83,386.00 $0.00 50.00% $41,693.00
JW Detour Removal $28,607.50 $0.00 0.00% $0.00
$250,000.00 $0.00 $75,624.53
| ESTIMATE XX |
[ 0 "
Amount % Amount Due Total % Total Paid
Complete Complete to Date
Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50 $67,863.06 $0.00 50.00% $33,931.53
LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00
Group 03 = $83,386.00
JE Detour Removal $83,386.00 $0.00 50.00% $41,693.00
JW Detour Removal $28,607.50 $0.00 0.00% $0.00
$250,000.00 $0.00 $75,624.53



Lump Sum Breakdown

Item 14 - Temporary Roadway
Lump Sum Amount - $ 200,000.00
Groups 02, 03, 04, & 05

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

All Payments will be devided equally between Groups 02, 03, 04, & 05

Estimate # 1
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52 $0.00 0.00% $0.00
$20,779.12 $0.00 0.00% $0.00
$108,093.92 $0.00 0.00% $0.00
$69,444.44 $0.00 0.00% $0.00
$200,000.00 $0.00 0.00% $0.00
Estimate # 2
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52  100.00% $1,682.52 | 000N $1,682.52
$20,779.12 44.12% $9,167.75 44.12% $9,167.75
$108,093.92 35.29% $38,146.34 35.29% $38,146.34
$69,444.44 0.00% $0.00 0.00% $0.00
$200,000.00 $48,996.61 24.50% $48,996.61
Estimate # 3
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52 0.00% $0.00 $1,682.52
$20,779.12 12.33% $2,562.07 56.45% $11,729.81
$108,093.92 23.53% $25,434.50 58.82% $63,580.84
$69,444.44 0.00% $0.00 0.00% $0.00
$200,000.00 $27,996.56 38.50% $76,993.18
Estimate # 4 Bl 010 & 011 ONLY
Estimate #5
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52 0.00% $0.00 $1,682.52
$20,779.12 43.55% $9,049.31 $20,779.12
$108,093.92 41.18% $44,513.08 $108,093.92
$69,444.44 0.00% $0.00 0.00% $0.00
$200,000.00 $53,562.39 65.28% $130,555.56
Estimate # XX
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52 0.00% $0.00 $1,682.52
$20,779.12 0.00% $0.00 $20,779.12
$108,093.92 0.00% $0.00 $108,093.92
$69,444.44 0.00% $0.00 0.00% $0.00
$200,000.00 $0.00 65.28% $130,555.56
Estimate # XX
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52 0.00% $0.00 $1,682.52
$20,779.12 0.00% $0.00 $20,779.12
$108,093.92 0.00% $0.00 $108,093.92
$69,444.44 0.00% $0.00 0.00% $0.00
$200,000.00 $0.00 65.28% $130,555.56

Geotextile Sq Ft for Est. 3
ORIG. LIFTS SQFT
1064.04
480
1064.04
1344
480
1536
1692
480
1692

NEW LIFTS

4-1
5-1
6-1
7-1
8-1
9-1
10-1
11-1
12-1
13-1
14-1

SQFT Est. 2 Diff
0
0
0

1536 192

528 48

1536 0

1560 -132

1776 1296

528 -1164

1776

1872

528

1872

1872

7920 240



Lump Sum Breakdown

Item 16 - Temporary Bridge Cle Elum River
Lump Sum Amount - $ 500,000.00

Estimate # 1
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 0.00% $0.00 0.00% $0.00
Acrow Procurement $225,000.00 0.00% $0.00 0.00% $0.00
Install Acrow $125,000.00 0.00% $0.00 0.00% $0.00
Pave $25,000.00 0.00% $0.00 0.00% $0.00
Removal $75,000.00 0.00% $0.00 0.00% $0.00
$500,000.00 $0.00 0.00% $0.00
Estimate # 2
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 100.00% $50,000.00 $50,000.00
Acrow Procurement $225,000.00 100.00% $225,000.00 $225,000.00
Install Acrow $125,000.00 0.00% $0.00 0.00% $0.00
Pave $25,000.00 0.00% $0.00 0.00% $0.00
Removal $75,000.00 0.00% $0.00 0.00% $0.00
$500,000.00 $275,000.00 55.00% $275,000.00
Estimate # 3
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 0.00% $0.00 $50,000.00
Acrow Procurement $225,000.00 0.00% $0.00 $225,000.00
Install Acrow $125,000.00 67.86% $84,821.43 67.86% $84,821.43
Pave $25,000.00 0.00% $0.00 0.00% $0.00
Removal $75,000.00 0.00% $0.00 0.00% $0.00
$500,000.00 $84,821.43 71.96% $359,821.43
Estimate # 4 Bl 010 & 011 ONLY
Estimate # 5
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 0.00% $0.00 $50,000.00
Acrow Procurement $225,000.00 0.00% $0.00 $225,000.00
Install Acrow $125,000.00 32.14286% $40,178.57 $125,000.00
Pave $25,000.00 0.00% $0.00 0.00% $0.00
Removal $75,000.00 0.00% $0.00 0.00% $0.00
$500,000.00 $40,178.57 80.00% $400,000.00
Estimate # 8
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 0.00% $0.00 $50,000.00
Acrow Procurement $225,000.00 0.00% $0.00 $225,000.00
Install Acrow $125,000.00 0.00% $0.00 $125,000.00
Pave $25,000.00 100.00% $25,000.00 $25,000.00
Removal $75,000.00 0.00% $0.00 0.00% $0.00
$500,000.00 $25,000.00 85.00% $425,000.00
Estimate #
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 so.00 RGO $50,000.00



Acrow Procurement
Install Acrow

Pave

Removal

Design

Acrow Procurement
Install Acrow

Pave

Removal

$225,000.00 $0.00 $225,000.00
$125,000.00 $0.00 $125,000.00
$25,000.00 $0.00 $25,000.00
$75,000.00 $0.00 0.00% $0.00
$500,000.00 $0.00 85.00% $425,000.00
Estimate #

% Total % Total Paid

Amount Complete Amount Due Complete to Date
$50,000.00 $0.00 $50,000.00
$225,000.00 $0.00 $225,000.00
$125,000.00 $0.00 $125,000.00
$25,000.00 $0.00 $25,000.00
$75,000.00 $0.00 0.00% $0.00

$500,000.00 $0.00 85.00% $425,000.00



Lump Sum Breakdown

Item 20 - Br. No. 90/134S US-L6 Left Post Heat Straightening
Lump Sum Amount - $ 15,000.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
© $1500000  100.00%  $1500000 9 100.00%  $1500000
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$15,000.00 $15,000.00 $15,000.00



Lump Sum Breakdown

Item 22 - Br. No. 90/134N Steel Repair
Lump Sum Amount - $ 15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 23 - Br. No. 90/134S Steel Repair
Lump Sum Amount - $ 7,500.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
© §750000  100.00%  $7,50000 9 10000%  $7,50000
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$7,500.00 $7,500.00 $7,500.00



Lump Sum Breakdown

Item 30 - Cleaning and Painting Bridge No. 90/134N

Lump Sum Amount - $ 800,000.00
Group 05

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

134S Bird Guano, Fungus & Vegetation Removal
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application Primer

134S Bird Guano, Fungus & Vegetation Removal
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application Primer

134S Bird Guano, Fungus & Vegetation Removal
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application Primer

134S Bird Guano, Fungus & Vegetation Removal
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application Primer

ESTIMATE XX
% Total % Total Paid
Amount Amount Due
Complete Complete to Date
$500.00 $0.00 0.00% $0.00
$1,500.00 $0.00 0.00% $0.00
$398,000.00 $0.00 0.00% $0.00
$400,000.00 $0.00 0.00% $0.00
$800,000.00 $0.00 $0.00
ESTIMATE XX
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$500.00 $0.00 0.00% $0.00
$1,500.00 $0.00 0.00% $0.00
$398,000.00 $0.00 0.00% $0.00
$400,000.00 $0.00 0.00% $0.00
$800,000.00 $0.00 $0.00
ESTIMATE XX
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$500.00 $0.00 0.00% $0.00
$1,500.00 $0.00 0.00% $0.00
$398,000.00 $0.00 0.00% $0.00
$400,000.00 $0.00 0.00% $0.00
$800,000.00 $0.00 $0.00
ESTIMATE XX
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$500.00 $0.00 0.00% $0.00
$1,500.00 $0.00 0.00% $0.00
$398,000.00 $0.00 0.00% $0.00
$400,000.00 $0.00 0.00% $0.00
$800,000.00 $0.00 $0.00



Lump Sum Breakdown

Item 31 - Cleaning and Painting Bridge No. 90/134S
Lump Sum Amount - $ 800,000.00

ESTIMATE 08
Amount % Complete  Amount Due Total % Total Paid
Complete to Date
Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00 50.00% $250.00
Br. 134S Dry Cleaning $1,500.00 50.00% $750.00 50.00% $750.00
Br. 134S Surface Preparation $398,000.00 45.00% $179,100.00 45.00% $179,100.00
Br. 134S Paint System Application Primer $400,000.00 18.00% $72,000.00 18.00% $72,000.00
$800,000.00 $252,100.00 $252,100.00
ESTIMATE 09
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00 $500.00
Br. 134S Dry Cleaning $1,500.00 50.00% $750.00 $1,500.00
Br. 134S Surface Preparation $398,000.00 45.00% $179,100.00 90.00% $358,200.00
Br. 134S Paint System Application $400,000.00 62.00% $248,000.00 80.00% $320,000.00
$800,000.00 $428,100.00 $680,200.00
ESTIMATE 10
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 $500.00
Br. 134S Dry Cleaning $1,500.00 $0.00 $1,500.00
Br. 134S Surface Preparation $398,000.00 10.00% $39,800.00 $398,000.00
Br. 134S Paint System Application $400,000.00 20.00% $80,000.00 $400,000.00
$800,000.00 $119,800.00 $800,000.00




ESTIMATE 18

Amount % Complete Amount Due Total % Total Paid
Complete to Date
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 50.00% $25,000.00 50.00% $25,000.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$250,000.00 $25,000.00 $25,000.00
| ESTIMATE XX
Amount % Complete Amount Due Total % Total Paid
Complete to Date
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$250,000.00 $0.00 $0.00
| ESTIMATE XX
Amount % Complete Amount Due Total % Total Paid
Complete to Date
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$250,000.00 $0.00 $0.00
| ESTIMATE XX
Amount % Complete Amount Due Total % Total Paid
Complete to Date
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00

$250,000.00 $0.00 $0.00




Lump Sum Breakaown

$7,000720%.= S1.500(This Miikpe=pereetiTeeTTdOTTNE Contract)
7,500.00 ~S7S0T00 2 2,250.00

Lump Sum Breakdown $7500 - $4350 (paid to Date1/5/20) = $3,150. $3,150*20% = $630(This will be paid at the end of
the Contract)  $3,150-$630 = $2,520
Item 54 - Erosion Control and Water Pollution Prevention $2,520/7 month (Feb 2020 & Apr. - Sept. 2020) = $360.00(payment per month)
Lump Sum Amount - $ 7,500.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$750.00 100.00% $750.00 10.00% $750.00
$750.00 100.00% $750.00 10.00% $1,500.00
Common borrow & rdwy embank paid only this est. $0.00 4
$750.00 100.00% $750.00 10.00% $2,250.00
$420.00 100.00% $420.00 5.60% $2,670.00 5-Sep
$420.00 100.00% $420.00 5.60% $3,090.00 5-Oct 2
$420.00 100.00% $420.00 5.60% $3,510.00 5-Nov %o
$420.00 100.00% $420.00 5.60% $3,930.00 5-Dec
$420.00 100.00% $420.00 5.60% $4,350.00 5-Jan|
$360.00 100.00% $360.00 4.80% $4,710.00 5-Feb
$360.00 0.00% $0.00 13 $4,710.00 5-Apr
$360.00 0.00% $0.00 14 $4,710.00 5-May COVID-19 Est. 15 No Work & Est
$360.00 100.00% $360.00 4.80% $5,070.00 5-Jun ‘)090 16 supplimental
$360.00 $0.00 19 5-Aug
$360.00 $0.00 20 5-Sep
$630.00 $0.00 21 5-Oct
$7,500.00 $360.00 72.40% $5,430.00
Estimates 6 - 20 Equally split between groups 1 - 5 $72.00
Estimates 21 Equally split between groups 1 -5 $126.00



Lump SUm Breakgown

$15,000*%20% = i3|00ﬁi i iW—mj i i f=tre=COTTtrace)

Lump Sum Breakdown

Item 58 - Environmental Compliance Lead
Lump Sum Amount - $ 15,000.00

Common borrow & rdwy embank paid only this est.

Est. 7 was a 509 Bid Item preliminary estimate only

$15,000 - $8,700 (Paid to Date 1/5/20)= $6,300 $6,300*20% = $1,260(This will be paid at the end
of the Contract) $6,300-$1,260 = $5,040

$5,040/7 month (Feb 2020 & Apr. - Sept. 2020) = $720.00(payment per month)

Group break down
Group 02 =7,358.49 = 49% of total
Group 04 =7,641.51 = 51% of total

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$1,500.00 100.00% $1,500.00 10.00% $1,500.00
$1,500.00 100.00% $1,500.00 10.00% $3,000.00
$0.00 4
$1,500.00 100.00% $1,500.00 10.00% $4,500.00
$840.00 100.00% $840.00 5.60% $5,340.00 5-Sep
$840.00 100.00% $840.00 5.60% $6,180.00 5-Oct %
$840.00 100.00% $840.00 5.60% $7,020.00 5-Nov o
$840.00 100.00% $840.00 5.60% $7,860.00 5-Dec
$840.00 100.00% $840.00 5.60% $8,700.00 5-Jan|
$720.00 100.00% $720.00 4.80% $9,420.00 5-Feb
$720.00 100.00% $720.00 4.80% $10,140.00 5-Apr
$720.00 0.00% $0.00 $10,140.00 5-May
$720.00 100.00% $720.00 4.80% $10,860.00 5-Jun ‘)090
$720.00 $0.00 19 5-Aug
$720.00 $0.00 20 5-Sep
_$1,260.00 $0.00 21 5-Oct
$15,000.00 $1,440.00 77.20% $11,580.00
Group 02 per estimate 12 - 18 $352.80
Group 04 per estimate 12 - 18 $367.20

Received paperwork for time worked
COVID-19
Received paperwork for payperiod



Lump Sum Breakdown
Item 81 - Other Temporary
Traffic Control
Lump Sum Amount -

$75,000 - 46,000 (Paid to Date 1/5/20) = $29,000 $29,000*20% = $5,800(This will be paid at the
end of the Contract) $29,000-$5,800 = $23,2000
$23,200/7 month (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month)

Common borrow & rdwy embank paid only thi

Est. 7 was a 509 Bid Item prelimina

COVID-19

S 75,000.00 % Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$6,666.67 100.00% $6,666.67 8.89% $6,666.67
$6,666.67 100.00% $6,666.67 8.89% $13,333.34
$6,666.68 100.00% $6,666.68 8.89% $20,000.02
$0.00
$6,666.68 100.00% $6,666.68 8.89% $26,666.70
$3,866.66 100.00% S$3,866.66 5.16% $30,533.36 5-Sep
$3,866.66 100.00% $3,866.66 5.16% $34,400.02 5-Oct %
See group break $3,866.66  100.00% $3,866.66 5.16%  $38,266.68 5-Nov Yo
down below fOF $3,866.66 100.00% $3,866.66 5.16% $42,133.34 5-Dec
$3,866.66 100.00% S$3,866.66 5.16% $46,000.00 5-Jan
estimates 06 $3,314.29  100.00% $3,314.29 4.42%  $49,314.29 5-Feb
th rough 17 $3,314.29 0.00% $0.00 13 $49,314.29 5-Apr
$3,314.29 0.00% $0.00 14 $49,314.29 5-May
$3,314.29 100.00% $3,314.29 4.42% $52,628.58 5-Jun 9090
$3,314.29 $0.00 19 5-Aug
$3,314.26 $0.00 20 5-Sep
$5,800.00 $0.00 21 5-Oct
$75,000.00 $3,314.29 74.59% $55,942.87
Group Amount | Minus 20 % Paid Est. 1 - Remainder Amount for 7
shown on Estimate]  final pymt 11 to be paid remain pymnts Total all
Group 01] $37,500.00 $2,900.00 $21,571.42 $13,028.58 $1,861.23 $37,500.03
Group 02 $9,375.00 $725.00 $6,107.12  $2,542.88 $363.27 $9,375.01
Group 03 $9,375.00 $725.00 $6,107.17 $2,542.83 $363.26 $9,374.99
Group 04 $9,375.00 $725.00 $6,107.12 $2,542.88 $363.27 $9,375.01
Group 05 $9,375.00 $724.99 $6,107.17 $2,542.84 $363.26 $9,374.98
$75,000.00 $5,799.99| $46,000.00| $23,200.01 $3,314.29 $75,000.02

Est. 15 No Work & Est

16 supplimental

Project Total] $75,000.00

COVID-19
Estimate | Estimate | Estimate | Estimate | Estimate | Estimate | Estimate | Total Est. | Group Totals
13 14 17 18 19 20 21 12-20 Check
$1,861.23| $1,861.23| $1,861.20] $2,900.00] $9,306.12| $33,777.54
$363.27 $363.27 $363.26 $725.00] 5$1,816.34 $8,648.46
$363.26 $363.26 $363.27 $725.00] $1,816.31 $8,648.48
$363.27 $363.27 $363.26 $725.00] 5$1,816.34 $8,648.46
$363.26 $363.26 $363.27 $725.00] $1,816.31 $8,648.48
$0.00 $0.00 $3,314.29 $3,314.29 $3,314.26 $5,800.00 $16,571.42 $68,371.42|
Total Paid for Estimates 12 - 20 $16,571.42
21st Payment  $5,800.00
Previous Payments 1- 11 $46,000.00
COVID-19 Missed Payments $6,628.58



Lump Sum Breakdown

Item 83 - Traffic Control Supervisor
Lump Sum Amount - $75,000.00

ICommon borrow & rdwy embank paid only this est.

IEst. 7 was a 509 Bid Item preliminary estimate only

Each group is divided equally = $15,000
Estimate 20 will adjust the group totals

$75,000 - 45,999.98 (Paid to Date1/5/20) = $29,000.02 $29,000.02*20% = $5,800(This will be paid at the end

of the Contract) $29,000.02-$5,800 = $23,200.02

$23,200.02/7 month (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month)

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$6,666.67 100.00% $6,666.67 8.89% $6,666.67
$6,666.67 100.00% $6,666.67 8.89% $13,333.34
$6,666.67 100.00% $6,666.67 8.89% $20,000.01
$0.00 Common borrow & rdwy embank paid only this est.
$6,666.67 100.00% $6,666.67 8.89% $26,666.68
$3,866.66 100.00% $3,866.66 5.16% $30,533.34 5-Sep
$3,866.66 100.00% $3,866.66 5.16% $34,400.00 5-Oct % Est. 7 was a 509 Bid Item preliminary estimate only
$3,866.66 100.00% $3,866.66 5.16% $38,266.66 5-Nov %o
$3,866.66 100.00% $3,866.66 5.16% $42,133.32 5-Dec
$3,866.66 100.00% $3,866.66 5.16% $45,999.98 5-Jan
$3,314.29 100.00% $3,314.29 4.42% $49,314.27 5-Feb
$3,314.29 0.00% $0.00 13 $49,314.27 5-Apr OIS
$3,314.29 0.00% $0.00 14 $49,314.27 5-May Est. 15 No Work & Est 16
$3,314.29  100.00% $3314.29 [N 4.42% $52,628.56 5-Jun 9090 supplimental
$3,314.29 100.00% $3,314.29 18 4.42% $55,942.85 30-Jun End of Bienium
$3,314.29 $0.00 19 5-Aug
$3,314.28 $0.00 20 5-Sep
$5,800.00 $0.00 21 5-Oct
$75,000.00 $3,314.29 74.59% $55,942.85
Amount Paid on] Amount Pay on | Amount Pay on | Amount Pay on | Amount to Pay
Estimates 12-19 Estimates 20 Ea.Gr. S Ea.Est.1-5 Ea.Est.6-11 | Ea.Est.12-19 Ea. Est. 20 on Est. 21
Group 1= $662.85 Group 1= $662.84 $15,000.00 GR.1 $1,333.35 $773.34 $662.85 $662.80 $1,160.00 $13,674.30
Groups 2-5= $662.86 Groups 2-5= $662.86 GR.2-5 $1,333.33 $773.33 $662.86 $662.87 $1,160.00 $13,674.28
$6,666.67 $3,866.66 $3,314.29 $3,314.28 $5,800.00
Estimates 21
Group 1= $1,160.00 $19,057.15 COVID-19 Missed Payments $6,628.58
Groups 2-5= $1,160.00 Project total $75,000.00




Lump Sum Breakdown

Item 85 - Min Bid Req - Type B Progress Schedule $15,000.00

Lump Sum Amount - $ 15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$15,000.00 100.00% $15,000.00 2 100.00% $15,000.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$15,000.00 $15,000.00 $15,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 100.00% $15,000.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 $15,000.00



Lump Sum Breakdown

Item 86 - Roadway Surveying
Lump Sum Amount - $ 200,000.00

Estimate #1
% Total % Total Paid
Amount Complete  Amount Due Complete to Date Groups For Estimate # 1
Startup- Control Point Verification (Gr. 1 - 5) $10,000.00  100.00% $10,000.00 |NOGIOOSGIEN 510,000.00 1 2 3 4 5
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 $2,000.00| $18,750.00] $18,750.00] $2,000.00] $2,000.00
Slope Staking (Gr.2-5) $67,000.00 50.00% $33,500.00 50.00% $33,500.00
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $46,000.00 0.00% $0.00 0.00% $0.00
Paving (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 21.75% $43,500.00 21.75% $43,500.00
Estimate #2
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1-5) $10,000.00  0.00% s0.00 |[BBIBOSNN $10,000.00 Groups For Estimate # 2
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5
Slope Staking (Gr.2-5) $67,000.00 14.00% $9,380.00 64.00% $42,880.00 $0.00] $2,345.00] $2,345.00] $2,345.00| $2,345.00
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $46,000.00 0.00% $0.00 0.00% $0.00
Paving (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 4.69% $9,380.00 26.44% $52,880.00
Estimate #3
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1 - 5) $10,000.00  0.00% s0.00 |[BBIBESGNN $10,000.00 Groups For Estimate # 3
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5
Slope Staking (Gr.2-5) $67,000.00 0.00% $0.00 64.00% $42,880.00 $0.00] $1,092.50| $1,092.50] $1,092.50| $1,092.50
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $46,000.00 9.50% $4,370.00 9.50% $4,370.00
Paving (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $4,370.00 28.63% $57,250.00
Estimate #4 Bl 010 & 011 ONLY
Estimate #5
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1 - 5) $10,000.00  0.00% s0.00 |HODIOOSGNN $10,000.00 Groups For Estimate # 4
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5
Slope Staking (Gr.2-5) $67,000.00 0.00% $0.00 64.00% $42,880.00
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $46,000.00 46.10% $21,206.00 55.60% $25,576.00
Paving (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $21,206.00 39.23% $78,456.00
Estimate #6
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1 - 5) $10,000.00 s0.00 |[BBIGBSGNN $10,000.00 Groups For Estimate # 5
Reference pavement markings  (Group 01) $10,000.00 25.00% $2,500.00 25.00% $2,500.00 1 2 3 4 5
Slope Staking (Gr.2-5) $67,000.00 7.70% $5,159.00 71.70% $48,039.00
Temp Striping (Gr.2-5) $8,000.00 $0.00 0.00% $0.00
Subgrade (Gr.2-5) $46,000.00 $0.00 55.60% $25,576.00
Paving (Group 01) $42,000.00 25.00% $10,500.00 25.00% $10,500.00
Permanent Configuration (Group 01) $17,000.00 $0.00 0.00% $0.00
$200,000.00 $18,159.00 48.31% $96,615.00
Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093
Estimate #8
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1-5) $10,000.00 so.00 |[BBIGOSGNN $10,000.00 Groups For Estimate # 6
Reference pavement markings  (Group 01) $10,000.00 25.00% $2,500.00 50.00% $5,000.00 1 2 3 4 5
Slope Staking (Gr.2-5) $67,000.00 3.30% $2,211.00 75.00% $50,250.00
Temp Striping (Gr.2-5) $8,000.00 50.00% $4,000.00 50.00% $4,000.00
Subgrade (Gr.2-5) $46,000.00 0.00% $0.00 55.60% $25,576.00
Paving (Group 01) $42,000.00 25.00% $10,500.00 50.00% $21,000.00
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $19,211.00 57.91% $115,826.00
Estimate #9
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1-5) $10,000.00 s0.00 |[IOBIGOSGNN $10,000.00 Groups For Estimate # 7
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 50.00% $5,000.00 1 2 3 4 5
Slope Staking (Gr.2-5) $67,000.00 5.00% $3,350.00 80.00% $53,600.00
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 50.00% $4,000.00
Subgrade (Gr.2-5) $46,000.00 0.00% $0.00 55.60% $25,576.00
Paving (Group 01) $42,000.00 0.00% $0.00 50.00% $21,000.00




Permanent Configuration (Group 01)

$17,000.00

$0.00

0.00% $0.00

$200,000.00
Estimate #10

$3,350.00

59.59% $119,176.00

Total % Total Paid
Amount Amount Due  Complete to Date

Startup- Control Point Verification (Gr. 1 -5) $10,000.00 $0.00 _ $10,000.00 Groups For Estimate # 8
Reference pavement markings  (Group 01) $10,000.00 $0.00 50.00% $5,000.00 1 2 3 4 5
Slope Staking (Gr.2-5) $67,000.00 $0.00 80.00% $53,600.00 $4,250.00
Temp Striping (Gr.2-5) $8,000.00 $0.00 50.00% $4,000.00
Subgrade (Gr.2-5) $46,000.00 $0.00 55.60% $25,576.00
Paving (Group 01)  $42,000.00 $0.00 50.00% $21,000.00
Permanent Configuration (Group 01) $17,000.00 25.00% $4,250.00 25.00% $4,250.00

$200,000.00 $4,250.00 61.71% $123,426.00

Estimate #11
Total % Total Paid
Amount Amount Due  Complete to Date

Startup- Control Point Verification (Gr. 1 -5) $10,000.00 so.00 OO0 $10,000.00
Reference pavement markings  (Group 01) $10,000.00 $0.00 50.00% $5,000.00
Slope Staking (Gr.2-5) $67,000.00 $0.00 80.00% $53,600.00
Temp Striping (Gr.2-5) $8,000.00 $0.00 50.00% $4,000.00
Subgrade (Gr.2-5) $46,000.00 $0.00 55.60% $25,576.00
Paving (Group 01) $42,000.00 $0.00 50.00% $21,000.00
Permanent Configuration (Group 01) $17,000.00 $1,700.00 35.00% $5,950.00

$200,000.00 $1,700.00 62.56% $125,126.00

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Estimate #17

Groups For Estimate # 17

1 2 3 4 5

Group Limits

$100,000.00] $25,000.00 $25,000.00| $25,000.00] $25,000.00

Current Group Paid to Date

$45,320.00] $30,839.00] $27,489.00] $10,739.00] $10,739.00

Estimate #XX

Total % Total Paid

Amount Amount Due  Complete to Date
$10,000.00 $0.00 |HODIOOSGNN $10,000.00
$10,000.00 $0.00 50.00% $5,000.00
$67,000.00 $0.00 80.00% $53,600.00
$8,000.00 $0.00 50.00% $4,000.00
$46,000.00 $0.00 55.60% $25,576.00
$42,000.00 $0.00 50.00% $21,000.00
$17,000.00 $0.00 35.00% $5,950.00
$200,000.00 $0.00 62.56% $125,126.00

Groups For Estimate # XX

1 2 3 4 5

Groups For Estimate # XX

1 2 3 4 5

Total % Total Paid

Amount Amount Due  Complete to Date
$10,000.00 s0.00 |EODIOOSGNN $10,000.00
$10,000.00 $0.00 50.00% $5,000.00
$67,000.00 $0.00 80.00% $53,600.00
$8,000.00 $0.00 50.00% $4,000.00
$46,000.00 $0.00 55.60% $25,576.00
$42,000.00 $0.00 50.00% $21,000.00
$17,000.00 $0.00 35.00% $5,950.00
$200,000.00 $0.00 62.56% $125,126.00

Estimate #XX

Total % Total Paid

Amount Amount Due  Complete to Date
$10,000.00 so.00 |[BBIBOSGIN $10,000.00
$10,000.00 $0.00 50.00% $5,000.00
$67,000.00 $0.00 80.00% $53,600.00
$8,000.00 $0.00 50.00% $4,000.00
$46,000.00 $0.00 55.60% $25,576.00
$42,000.00 $0.00 50.00% $21,000.00
$17,000.00 $0.00 35.00% $5,950.00
$200,000.00 $0.00 62.56% $125,126.00




Lump Sum Breakdown

Item 86 - Roadway Surveying
Lump Sum Amount - $ 200,000.00

Groups For Estimate # 1

1

2

3

4

5

$10,000.00

$15,750.00

$15,750.00

$1,000.00

$1,000.00

Group Paid to date

$10,000.00] $15,750.00] $15,750.00] $1,000.00] $1,000.00

Groups For Estimate # 2

1

2

3

4

5

$0.00

$4,690.00

$4,690.00

$0.00

$0.00

Group Paid to date

$10,000.00] $20,440.00] $20,440.00] $1,000.00] $1,000.00

Groups For Estimate # 3

2

3

4

$2,185.00

$2,185.00

Group Paid to date

$10,000.00] $22,625.00] $22,625.00] $1,000.00] $1,000.00

Groups For Estimate # 4

2

3

4

5

$1,375.00

$1,375.00

$9,228.00

$9,228.00

Group Paid to date

$10,000.00] $24,000.00] $24,000.00] $10,228.00] $10,228.00

Groups For Estimate # 5

1

2

3

4

5

$13,000.00

$0.00

$0.00

$2,579.50

$2,579.50

Group Paid to date

$23,000.00] $24,000.00] $24,000.00] $12,807.50 $12,807.50

Groups For Estimate # 6

1

2

3

4

5

$15,000.00

$1,000.00

$1,000.00

$1,105.50

$1,105.50

Group Paid to date

$38,000.00] $25,000.00] $25,000.00] $13,913.00] $13,913.00

Groups For Estimate # 7

2

3

4

5

$1,675.00

$1,675.00

Group Paid to date

$38,000.00] $25,000.00] $25,000.00] $15,588.00] $15,588.00

Estimate #1
% Total % Total Paid
Amount Complete  AmountDue Complete to Date
Startup- Control Point Verification (Gr.1-5) $14,000.00 100.00%  $14,000.00 _ $14,000.00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00
Slope Staking (Gr.2-5) $52,000.00 56.73%  $29,500.00 56.73% $29,500.00
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $40,000.00 0.00% $0.00 0.00% $0.00
Paving (Group 01) $52,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 21.75% $43,500.00 21.75% $43,500.00
Estimate #2
% Total % Total Paid
Amount Complete  AmountDue Complete to Date
Startup- Control Point Verification (Gr.1-5) $14,000.00 0.00% $0.00 _ $14,000.00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00
Slope Staking (Gr.2-5) $52,000.00 18.04% $9,380.00 74.77% $38,880.00
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $40,000.00 0.00% $0.00 0.00% $0.00
Paving (Group 01)  $52,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 4.69% $9,380.00 26.44% $52,880.00
Estimate #3
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1 - 5) $14,000.00 0.00% s0.00 |OBIDOSGNNN 514,000.00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00
Slope Staking (Gr.2-5) $52,000.00 0.00% $0.00 74.77% $38,880.00
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $40,000.00 10.93% $4,370.00 10.93% $4,370.00
Paving (Group 01)  $52,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $4,370.00 28.62% $57,250.00
Estimate #4 Bl 010 & 011 ONLY
Estimate #5
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr.1-5) $14,000.00 0.00% $0.00 _ $14,000.00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00
Slope Staking (Gr.2-5) $52,000.00 0.00% $0.00 74.77% $38,880.00
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $40,000.00 53.02%  $21,206.00 63.94% $25,576.00
Paving (Group 01)  $52,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $21,206.00 39.23% $78,456.00
Estimate #6
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1 - 5) $14,000.00 5000  |HDGIOOINNN 514,000.00
Reference pavement markings  (Group 01) $15,000.00 16.67% $2,500.00 16.67% $2,500.00
Slope Staking (Gr.2-5) $52,000.00 9.92% $5,159.00 84.69% $44,039.00
Temp Striping (Gr.2-5) $4,000.00 $0.00 0.00% $0.00
Subgrade (Gr.2-5) $40,000.00 $0.00 63.94% $25,576.00
Paving (Group 01)  $52,000.00 20.19%  $10,500.00 20.19% $10,500.00
Permanent Configuration (Group 01) $23,000.00 $0.00 0.00% $0.00
$200,000.00 $18,159.00 48.31% $96,615.00
Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093
Estimate #8
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1-5) $14,000.00 $0.00 _ $14,000.00
Reference pavement markings  (Group 01) $15,000.00 23.33% $3,500.00 40.00% $6,000.00
Slope Staking (Gr.2-5) $52,000.00 4.25% $2,211.00 88.94% $46,250.00
Temp Striping (Gr.2-5) $4,000.00  50.00%  $2,000.00 50.00% $2,000.00
Subgrade (Gr.2-5) $40,000.00 0.00% $0.00 63.94% $25,576.00
Paving (Group 01)  $52,000.00 22.12%  $11,500.00 42.31% $22,000.00
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $19,211.00 57.91% $115,826.00
Estimate #9
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr.1-5) $14,000.00 $0.00 _ $14,000.00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 40.00% $6,000.00
Slope Staking (Gr.2-5) $52,000.00 6.44% $3,350.00 95.38% $49,600.00
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 50.00% $2,000.00
Subgrade (Gr.2-5) $40,000.00 0.00% $0.00 63.94% $25,576.00
Paving (Group 01)  $52,000.00 0.00% $0.00 42.31% $22,000.00
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $3,350.00 59.59% $119,176.00
Estimate #10
% Total % Total Paid
Amount Complete  Amount Due Complete to Date




Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings
Slope Staking

Temp Striping

Subgrade

Paving

Permanent Configuration

(Group 01)
(Gr.2-5)
(Gr.2-5)

(Gr.2-5)
(Group 01)

(Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings
Slope Staking

Temp Striping

Subgrade

Paving

Permanent Configuration

(Group 01)
(Gr.2-5)
(Gr.2-5)

(Gr.2-5)
(Group 01)

(Group 01)

Startup- Control Point Verification (Gr. 1 - 5)

Reference pavement markings
Slope Staking

Temp Striping

Subgrade

Paving

Permanent Configuration

(Group 01)
(Gr.2-5)
(Gr.2-5)

(Gr.2-5)
(Group 01)

(Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings
Slope Staking

Temp Striping

Subgrade

Paving

Permanent Configuration

(Group 01)
(Gr.2-5)
(Gr.2-5)

(Gr.2-5)
(Group 01)

(Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings
Slope Staking

Temp Striping

Subgrade

Paving

Permanent Configuration

(Group 01)
(Gr.2-5)
(Gr.2-5)

(Gr.2-5)
(Group 01)

(Group 01)

$14,000.00 so.00  [HGEIGGINN s14.000.00 Groups For Estimate # 8
$15,000.00 $0.00 40.00% $6,000.00 1 2 3 4 5
$52,000.00 $0.00 95.38% $49,600.00 $4,250.00 $0.00 $0.00 $0.00 $0.00
$4,000.00 $0.00 50.00% $2,000.00 Group Paid to date
$40,000.00 $0.00 63.94% $25,576.00 $42,250.00] $25,000.00] $25,000.00] $15,588.00] $15,588.00
$52,000.00 $0.00 42.31% $22,000.00
$23,000.00  18.48%  $4,250.00 18.48% $4,250.00
$200,000.00 $4,250.00 61.71%  $123,426.00
Estimate #11
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
$14,000.00 5000  |HDOIOOMNNN 514,000.00 Groups For Estimate # X
$15,000.00 $0.00 40.00% $6,000.00 1 2 3 4 5
$52,000.00 $0.00 95.38% $49,600.00 $1,700.00 $0.00 $0.00 $0.00 $0.00
$4,000.00 $0.00 50.00% $2,000.00 Group Paid to date
$40,000.00 $0.00 63.94% $25,576.00 $43,950.00] $25,000.00] $25,000.00] $15,588.00] $15,588.00
$52,000.00 $0.00 42.31% $22,000.00
$23,000.00 7.39% $1,700.00 25.87% $5,950.00 $125,126.00
$200,000.00 $1,700.00 62.56%  $125,126.00
Estimate #17
% Total % Total Paid Q
Amount Complete  Amount Due Complete to Date % Groups For Estimate # 17
$14,000.00 $0.00  |HOBIOSGNNN 514,000.00 1 2 3 4 5
$15,000.00 | 20.00%  $3,000.00 60.00% $9,000.00 1| $8,549.90 $0.00 $0.00| $4,206.60| $4,206.60
$52,000.00 2.31% $1,201.20 97.69% $50,801.20 2 Group Paid to date
$4,000.00 $0.00 50.00% $2,000.00 $52,499.90] $25,000.00] $25,000.00] $19,794.60] $19,794.60
$40,000.00 = 18.03%  $7,212.00 81.97% $32,788.00
$52,000.00 $0.00 42.31% $22,000.00 2
$23,000.00 | 24.13%  $5,549.90 50.00% $11,499.90 3
$200,000.00 $16,963.10 71.04%  $142,089.10
Estimate #18 "
% Total % Total Paid
Amount Complete  AmountDue Complete to Date %
$14,000.00 $0.00 $14,000.00 Groups For Estimate # XX
$15,000.00  40.00%  $6,000.00 - $15,000.00 1 2 3 4 5
$52,000.00 1.31% $678.80 99.00% $51,480.00 $21,002.00 $4,445.40| $4,445.40
$4,000.00  25.00%  $1,000.00 75.00% $3,000.00 Group Paid to date
$40,000.00  18.03%  $7,212.00 |GGG $40,000.00 $73,501.90] $25,000.00] $25,000.00] $24,240.00] $24,240.00
$52,000.00  28.85%  $15,002.00 71.16% $37,002.00
$23,000.00 $0.00 50.00% $11,499.90
$200,000.00 $29,892.80 85.99%  $171,981.90
Estimate #XX "
% Total % Total Paid
Amount Complete  AmountDue Complete to Date %
$14,000.00 $0.00 $14,000.00 Groups For Estimate # XX
$15,000.00 $0.00 $15,000.00 1 2 3 4 5
$52,000.00 $0.00 $51,480.00
$4,000.00 $0.00 75.00% $3,000.00 Group Paid to date
$40,000.00 so.00 |EOEIBESN s20.000.00 $73,501.90] $25,000.00] $25,000.00] $24,240.00] $24,240.00
$52,000.00 $0.00 71.16% $37,002.00
$23,000.00 $0.00 50.00% $11,499.90
$200,000.00 $0.00 85.99%  $171,981.90

$16,963.10

$29,892.80



Lump Sum Breakdown

Item 92 - SPCC Plan
Lump Sum Amount - $2,500.00

Estimate #1
% Total % Total Paid
Amount Complete Amount Due Complete to Date
SPCC Plan Group 1 $625.00 50.00% $312.50 50.00% $312.50
SPCC Plan Group 2 $625.00 50.00% $312.50 50.00% $312.50
SPCC Plan Group 3 $312.50 50.00% $156.25 50.00% $156.25
SPCC Plan Group 4 $625.00 50.00% $312.50 50.00% $312.50
SPCC Plan Group 5 $312.50 50.00% $156.25 50.00% $156.25
$2,500.00 $1,250.00 $1,250.00
Estimate #2
% Total % Total Paid
Amount Complete Amount Due Complete to Date
SPCC Plan Group 1 $625.00 50.00% $312.50 $625.00
SPCC Plan Group 2 $625.00 50.00% $312.50 $625.00
SPCC Plan Group 3 $312.50 50.00% $156.25 $312.50
SPCC Plan Group 4 $625.00 50.00% $312.50 $625.00
SPCC Plan Group 5 $312.50 50.00% $156.25 $312.50

$2,500.00 $1,250.00



Lump Sum Breakdown

Item 94 - Adjust WIM Device
Lump Sum Amount - $ 30,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00



